

BEFORE THE
POSTAL RATE COMMISSION
WASHINGTON, D.C. 20268-0001

RECEIVED
MAR 10 4 38 PM '00
POSTAL RATE COMMISSION
OFFICE OF THE SECRETARY

POSTAL RATE AND FEE CHANGES, 2000

Docket No. R2000-1

REVISED ATTACHMENT TO RESPONSE OF UNITED STATES POSTAL SERVICE
WITNESS KINGSLEY TO INTERROGATORY OF ALLIANCE OF NONPROFIT
MAILERS (ANM/USPS-T10-10) -- ERRATA
(March 10, 2000)

The United States Postal Service hereby provides a revised attachment to the response of witness Kingsley to the following interrogatory of Alliance of Nonprofit Mailers (ANM/USPS-T11-10), filed on February 7, 2000. The original response was filed on February 22, 2000.

The text of the interrogatory response remains unchanged, but the attached deployment schedule should be replaced in its entirety with the revised schedule attached hereto. In formatting the schedule originally attached, incorrect values were transposed into certain columns. The revised attachment contains correct values.

Respectfully submitted,

UNITED STATES POSTAL SERVICE

By its attorneys:

Daniel J. Foucheaux, Jr.
Chief Counsel, Ratemaking



Susan M. Duchek

475 L'Enfant Plaza West, S.W.
Washington, D.C. 20260-1137
(202) 268-2990 Fax -5402
March 10, 2000

AFSM100

revised 3/10/00

Attachment

AFSM SEQ. #	AREA	PLANT	ST	TOTAL UNITS	DELIVERY / ACCEPTANCE				
					SITE SURVEY DATE RANGE		VCS DELIVERY	AFSM 100 DELIVERY	START ACCEPT TEST
					earliest	latest	Mon.; 40 days	Sat.; 0 day	Monday
				175					
2	HQ	Baltimore (NG Training Ctr; Eng.)	MD					06-Jul-99	
3	HQ	Baltimore (NG Training Ctr; ILS)	MD					27-Jul-99	
1	CM	Baltimore P&DC (Pre-Prod)	MD	2	30-Apr-99	20-May-99	19-Jul-99	28-Aug-99	13-Sep-99
4	HQ	Baltimore (NG Training Ctr; T1)	MD					30-Oct-99	
5	HQ	Baltimore (NG Training Ctr; T2)	MD					30-Oct-99	
10	HQ	Baltimore (NG Training Ctr; T3)	MD					25-Feb-00	
13	HQ	Baltimore (NG Training Ctr; T4)	MD					25-Feb-00	
6	MW	St Paul P&DC (First Article)	MN	1	21-Oct-99	10-Nov-99	10-Jan-00	18-Feb-00	21-Mar-00
7	AL	Harrisburg P&DC	PA	1	19-Nov-99	09-Dec-99	07-Feb-00	18-Mar-00	10-Apr-00
8	PA	Industry P&DC	CA	1	26-Nov-99	16-Dec-99	14-Feb-00	25-Mar-00	17-Apr-00
9	NE	Buffalo P&DC	NY	1	03-Dec-99	23-Dec-99	21-Feb-00	01-Apr-00	24-Apr-00
11	SE	Atlanta P&DC	GA	1	10-Dec-99	30-Dec-99	28-Feb-00	08-Apr-00	01-May-00
12	CM	No Virginia P&DC	VA	1	10-Dec-99	30-Dec-99	28-Feb-00	08-Apr-00	01-May-00
14	MA	Columbia P&DC	SC	1	17-Dec-99	06-Jan-00	06-Mar-00	15-Apr-00	08-May-00
15	MA	Fayetteville P&DC	NC	1	17-Dec-99	06-Jan-00	06-Mar-00	15-Apr-00	08-May-00
16	GL	Indianapolis MPA #1	IN	2	24-Dec-99	13-Jan-00	13-Mar-00	22-Apr-00	15-May-00
17	NY	Mid-Island P&DC #1	NY	2	24-Dec-99	13-Jan-00	13-Mar-00	22-Apr-00	15-May-00
18	GL	Chicago Central P&DC #1	IL	2	31-Dec-99	20-Jan-00	20-Mar-00	29-Apr-00	22-May-00
19	WE	Spokane P&DC	WA	1	31-Dec-99	20-Jan-00	20-Mar-00	29-Apr-00	22-May-00
20	AL	Cleveland P&DC #1	OH	2	30-Jan-00	19-Feb-00	19-Apr-00	29-May-00	21-Jun-00
21	NE	Hartford P&DC #1	CT	3	07-Jan-00	27-Jan-00	27-Mar-00	06-May-00	29-May-00
22	SW	Tulsa P&DC #1	OK	2	07-Jan-00	27-Jan-00	27-Mar-00	06-May-00	29-May-00
23	CM	Dulles P&DC	VA	1	07-Jan-00	27-Jan-00	27-Mar-00	06-May-00	03-Jul-00
24	PA	San Francisco P&DC #1	CA	2	14-Jan-00	03-Feb-00	03-Apr-00	13-May-00	05-Jun-00
25	SE	Jacksonville P&DC (Annex)	FL	1	14-Jan-00	03-Feb-00	03-Apr-00	13-May-00	05-Jun-00
26	WE	Las Vegas P&DC #1	NV	2	14-Jan-00	03-Feb-00	03-Apr-00	13-May-00	03-Jul-00
27	GL	Indianapolis MPA #2	IN					20-May-00	12-Jun-00
28	NY	Mid-Island P&DC #2	NY					20-May-00	03-Jul-00
29	MW	Milwaukee P&DC #1	WI	4	21-Jan-00	10-Feb-00	10-Apr-00	20-May-00	12-Jun-00
30	MW	Milwaukee P&DC #2	WI					20-May-00	03-Jul-00
31	CM	Washington DC P&DC	DC	1	28-Jan-00	17-Feb-00	17-Apr-00	20-May-00	03-Jul-00
32	GL	Chicago Central P&DC #2	IL		28-Jan-00	17-Feb-00	17-Apr-00	27-May-00	19-Jun-00
33	AL	Cleveland P&DC #2	OH					27-May-00	19-Jun-00
34	MA	Greenville P&DC	SC	1	28-Jan-00	17-Feb-00	17-Apr-00	27-May-00	19-Jun-00
35	NE	Boston P&DC #1	MA	4	28-Jan-00	17-Feb-00	17-Apr-00	27-May-00	19-Jun-00
36	NY	DVDaniels P&DC #1	NY	2	28-Jan-00	17-Feb-00	17-Apr-00	27-May-00	03-Jul-00
37	NE	Hartford P&DC #2	CT					03-Jun-00	03-Jul-00
38	SW	Tulsa P&DC #2	OK					03-Jun-00	26-Jun-00
39	SE	Nashville P&DC	TN	1	04-Feb-00	24-Feb-00	24-Apr-00	03-Jun-00	26-Jun-00
40	MA	Raleigh P&DC	NC	1	04-Feb-00	24-Feb-00	24-Apr-00	03-Jun-00	03-Jul-00
41	MW	St Louis P&DC #1	MO	2	04-Feb-00	24-Feb-00	24-Apr-00	03-Jun-00	03-Jul-00
42	CM	Baltimore #1	MD	2			17-Jun-00	10-Jun-00	10-Jul-00
43	PA	San Francisco P&DC #2	CA					10-Jun-00	10-Jul-00
44	WE	Las Vegas P&DC #2	NV					10-Jun-00	10-Jul-00
45	AL	Philadelphia P&DC #1	PA	2	11-Feb-00	02-Mar-00	01-May-00	10-Jun-00	10-Jul-00
46	NY	Kilmer P&DC	NJ	1	11-Feb-00	02-Mar-00	01-May-00	10-Jun-00	10-Jul-00
47	SW	Houston P&DC #1	TX	2	11-Feb-00	02-Mar-00	01-May-00	10-Jun-00	10-Jul-00
48	GL	South Suburban P&DC	IL	1	19-Mar-00	08-Apr-00	07-Jun-00	17-Jul-00	08-Aug-00
49	PA	Santa Ana P&DC	CA	1	18-Feb-00	09-Mar-00	08-May-00	17-Jun-00	08-Aug-00
50	SE	Birmingham P&DC	AL	1	18-Feb-00	09-Mar-00	08-May-00	17-Jun-00	10-Jul-00
51	SW	Ft Worth P&DC	TX	1	18-Feb-00	09-Mar-00	08-May-00	17-Jun-00	08-Aug-00
52	WE	Phoenix P&DC #1	AZ	3	18-Feb-00	09-Mar-00	08-May-00	17-Jun-00	10-Jul-00
53	CM	Southern MD P&DC	MD	1	18-Feb-00	09-Mar-00	08-May-00	17-Jun-00	10-Jul-00
54	NE	Boston P&DC #2	MA					24-Jun-00	17-Jul-00
55	NY	DVDaniels P&DC #2	NY					24-Jun-00	17-Jul-00
56	MA	Greensboro P&DC	NC	1	25-Feb-00	16-Mar-00	15-May-00	24-Jun-00	17-Jul-00
57	SE	Ft Lauderdale P&DC	FL	1	25-Feb-00	16-Mar-00	15-May-00	24-Jun-00	17-Jul-00
58	GL	Detroit P&DC #1	MI	2	25-Feb-00	16-Mar-00	15-May-00	24-Jun-00	17-Jul-00
59	MA	Louisville P&DC	KY	1	25-Feb-00	16-Mar-00	15-May-00	24-Jun-00	17-Jul-00
60	NE	Hartford P&DC #3	CT					01-Jul-00	24-Jul-00
61	MW	St Louis P&DC #2	MO					01-Jul-00	24-Jul-00
62	PA	Anaheim P&DF	CA	1	03-Mar-00	23-Mar-00	22-May-00	01-Jul-00	24-Jul-00
63	AL	Cincinnati P&DC #1	OH	2	03-Mar-00	23-Mar-00	22-May-00	01-Jul-00	24-Jul-00
64	NE	Albany P&DC	NY	1	03-Mar-00	23-Mar-00	22-May-00	01-Jul-00	24-Jul-00

					DELIVERY / ACCEPTANCE				
AFSM SEQ. #	AREA	PLANT	ST	TOTAL UNITS	SITE SURVEY DATE RANGE		VCS DELIVERY	AFSM 100 DELIVERY	START ACCEPT TEST
					earliest	latest	Mon.; 40 days	Sat.; 0 day	Monday
				175					
65	NY	Queens P&DC	NY	1	03-Mar-00	23-Mar-00	22-May-00	01-Jul-00	24-Jul-00
66	AL	Philadelphia P&DC #2	PA					08-Jul-00	31-Jul-00
67	SW	Houston P&DC #2	TX					08-Jul-00	31-Jul-00
68	SE	Ft Myers P&DC	FL	1	10-Mar-00	30-Mar-00	29-May-00	08-Jul-00	09-Aug-00
69	MA	North Park Annex	NC	1	10-Mar-00	30-Mar-00	29-May-00	08-Jul-00	09-Aug-00
70	MW	Milwaukee P&DC #3	WI					08-Jul-00	31-Jul-00
71	MW	Milwaukee P&DC #4	WI					08-Jul-00	09-Aug-00
72	WE	Phoenix P&DC #2	AZ					15-Jul-00	07-Aug-00
73	PA	San Jose P&DC #1	CA	2	17-Mar-00	06-Apr-00	05-Jun-00	15-Jul-00	07-Aug-00
74	SW	Dallas P&DC #1	TX	2	17-Mar-00	06-Apr-00	05-Jun-00	15-Jul-00	07-Aug-00
75	NY	Westchester P&DC	NY	1	17-Mar-00	06-Apr-00	05-Jun-00	15-Jul-00	07-Aug-00
76	SE	Memphis P&DC	TN	1	17-Mar-00	06-Apr-00	05-Jun-00	15-Jul-00	07-Aug-00
77	SW	Baton Rouge P&DC	LA	1	17-Mar-00	06-Apr-00	05-Jun-00	15-Jul-00	07-Aug-00
78	CM	Baltimore #2	MD					22-Jul-00	14-Aug-00
79	NE	Boston P&DC #3	MA					22-Jul-00	14-Aug-00
80	GL	Detroit P&DC #2	MI					22-Jul-00	14-Aug-00
81	WE	Salt Lake City P&DC	UT	1	24-Mar-00	13-Apr-00	12-Jun-00	22-Jul-00	14-Aug-00
82	AL	Pittsburgh P&DC #1	PA	2	24-Mar-00	13-Apr-00	12-Jun-00	22-Jul-00	14-Aug-00
83	GL	Palatine P&DC #1	IL	2	24-Mar-00	13-Apr-00	12-Jun-00	22-Jul-00	14-Aug-00
84	AL	Cincinnati P&DC #2	OH					29-Jul-00	21-Aug-00
85	MA	Norfolk P&DC	VA	1	31-Mar-00	20-Apr-00	19-Jun-00	29-Jul-00	21-Aug-00
86	MW	Minneapolis P&DC	MN	1	31-Mar-00	20-Apr-00	19-Jun-00	29-Jul-00	21-Aug-00
87	SE	Tampa P&DC	FL	1	31-Mar-00	20-Apr-00	19-Jun-00	29-Jul-00	21-Aug-00
88	NY	Brooklyn P&DC	NY	1	31-Mar-00	20-Apr-00	19-Jun-00	29-Jul-00	21-Aug-00
89	PA	Santa Clarita P&DC #1	CA	3	31-Mar-00	20-Apr-00	19-Jun-00	29-Jul-00	21-Aug-00
90	WE	Tucson P&DC	AZ	1	07-Apr-00	27-Apr-00	26-Jun-00	05-Aug-00	28-Aug-00
91	MA	Richmond P&DC	VA	1	07-Apr-00	27-Apr-00	26-Jun-00	05-Aug-00	09-Aug-00
92	NE	Rochester	NY	1	07-Apr-00	27-Apr-00	26-Jun-00	05-Aug-00	09-Aug-00
93	NY	Morgan P&DC #1	NY	4	07-Apr-00	27-Apr-00	26-Jun-00	05-Aug-00	28-Aug-00
94	SE	Mid-Florida P&DC	FL	1	07-Apr-00	27-Apr-00	26-Jun-00	05-Aug-00	09-Aug-00
95	WE	Denver P&DC #1	CO	3	07-Apr-00	27-Apr-00	26-Jun-00	05-Aug-00	28-Aug-00
96	WE	Phoenix P&DC #3	AZ					12-Aug-00	04-Sep-00
97	PA	San Jose P&DC #2	CA					12-Aug-00	04-Sep-00
98	SW	Dallas P&DC #2	TX					12-Aug-00	04-Sep-00
99	AL	Columbus P&DC #1	OH	2	14-Apr-00	04-May-00	03-Jul-00	12-Aug-00	04-Sep-00
100	GL	Carol Stream P&DC #1	IL	2	14-Apr-00	04-May-00	03-Jul-00	12-Aug-00	04-Sep-00
101	MW	Kansas City P&DC #1	MO	2	14-Apr-00	04-May-00	03-Jul-00	12-Aug-00	04-Sep-00
102	NE	Boston P&DC #4	MA					19-Aug-00	11-Sep-00
103	AL	Pittsburgh P&DC #2	PA					19-Aug-00	11-Sep-00
104	GL	Palatine P&DC #2	IL					19-Aug-00	11-Sep-00
105	NE	Southern Connecticut P&DC	CT	1	21-Apr-00	11-May-00	10-Jul-00	19-Aug-00	11-Sep-00
106	NY	Western Nassau P&DC	NY	1	21-Apr-00	11-May-00	10-Jul-00	19-Aug-00	11-Sep-00
107	AL	Toledo P&DC	OH	1	21-Apr-00	11-May-00	10-Jul-00	19-Aug-00	11-Sep-00
108	MW	St. Paul P&DC #2	MN		28-Apr-00	18-May-00	17-Jul-00	26-Aug-00	18-Sep-00
109	PA	Santa Clarita P&DC #2	CA		28-Apr-00	18-May-00	17-Jul-00	26-Aug-00	18-Sep-00
110	SE	North Metro P&DC	GA	1	28-Apr-00	18-May-00	17-Jul-00	26-Aug-00	18-Sep-00
111	SW	Austin P&DC #1	TX	2	28-Apr-00	18-May-00	17-Jul-00	26-Aug-00	18-Sep-00
112	MW	Des Moines P&DC	IA	1	28-Apr-00	18-May-00	17-Jul-00	26-Aug-00	18-Sep-00
113	SW	No Houston P&DC	TX	1	28-Apr-00	18-May-00	17-Jul-00	26-Aug-00	18-Sep-00
114	WE	Denver P&DC #2	CO					02-Sep-00	25-Sep-00
115	GL	Fox Valley P&DC	IL	1	05-May-00	25-May-00	24-Jul-00	02-Sep-00	25-Sep-00
116	NY	Morgan P&DC #2	NY					02-Sep-00	25-Sep-00
117	PA	M L Sellers P&DC #1	CA	2	05-May-00	25-May-00	24-Jul-00	02-Sep-00	25-Sep-00
118	SE	Orlando P&DC	FL	1	05-May-00	25-May-00	24-Jul-00	02-Sep-00	25-Sep-00
119	SW	El Paso P&DC	TX	1	05-May-00	25-May-00	24-Jul-00	02-Sep-00	25-Sep-00
120	AL	Columbus P&DC #2	OH					09-Sep-00	02-Oct-00
121	GL	Carol Stream P&DC #2	IL					09-Sep-00	02-Oct-00
122	MW	Kansas City P&DC #2	MO					09-Sep-00	02-Oct-00
123	AL	South Jersey P&DC	NJ	1	12-May-00	01-Jun-00	31-Jul-00	09-Sep-00	02-Oct-00
124	MW	Omaha P&DC	NE	1	12-May-00	01-Jun-00	31-Jul-00	09-Sep-00	02-Oct-00
125	NE	Providence P&DC	RI	1	12-May-00	01-Jun-00	31-Jul-00	09-Sep-00	02-Oct-00
126	SE	Knoxville P&DC	TN	1	19-May-00	08-Jun-00	07-Aug-00	16-Sep-00	09-Oct-00
127	WE	Seattle P&DC #1	WA	2	19-May-00	08-Jun-00	07-Aug-00	16-Sep-00	09-Oct-00

					DELIVERY / ACCEPTANCE				
AFSM SEQ. #	AREA	PLANT	ST	TOTAL UNITS	SITE SURVEY DATE RANGE		VCS DELIVERY	AFSM 100 DELIVERY	START ACCEPT TEST
					earliest	latest	Mon.; 40 days	Sat.; 0 day	Monday
128	GL	Irving Park Rd P&DC	IL	1	19-May-00	08-Jun-00	07-Aug-00	16-Sep-00	09-Oct-00
129	NE	Manchester P&DC	NH	1	19-May-00	08-Jun-00	07-Aug-00	16-Sep-00	09-Oct-00
130	NY	West Jersey P&DC	NJ	1	19-May-00	08-Jun-00	07-Aug-00	16-Sep-00	09-Oct-00
131	SE	Miami P&DC	FL	1	19-May-00	08-Jun-00	07-Aug-00	16-Sep-00	09-Oct-00
132	PA	Santa Clarita P&DC #3	CA					23-Sep-00	16-Oct-00
133	SW	Austin P&DC#2	TX					23-Sep-00	16-Oct-00
134	WE	Tacoma P&DC	WA	1	26-May-00	15-Jun-00	14-Aug-00	23-Sep-00	16-Oct-00
135	AL	Delaware P&DC	DE	1	26-May-00	15-Jun-00	14-Aug-00	23-Sep-00	16-Oct-00
136	GL	Lansing P&DC	MI	1	26-May-00	15-Jun-00	14-Aug-00	23-Sep-00	16-Oct-00
137	MW	Wichita P&DC	KS	1	26-May-00	15-Jun-00	14-Aug-00	23-Sep-00	16-Oct-00
138	WE	Denver P&DC #3	CO					30-Sep-00	23-Oct-00
139	PA	M L Sellers P&DC #2	CA					30-Sep-00	23-Oct-00
140	PA	Oakland P&DC #1	CA	2	02-Jun-00	22-Jun-00	21-Aug-00	30-Sep-00	23-Oct-00
141	SW	North Texas P&DC #1	TX	2	02-Jun-00	22-Jun-00	21-Aug-00	30-Sep-00	23-Oct-00
142	GL	Grand Rapids P&DC	MI	1	02-Jun-00	22-Jun-00	21-Aug-00	30-Sep-00	23-Oct-00
143	MW	Madison P&DC	WI	1	02-Jun-00	22-Jun-00	21-Aug-00	30-Sep-00	23-Oct-00
144	WE	Seattle P&DC #2	WA					07-Oct-00	30-Oct-00
145	NE	Springfield P&DC	MA	1	09-Jun-00	29-Jun-00	28-Aug-00	07-Oct-00	30-Oct-00
146	NY	Morgan P&DC #3	NY					07-Oct-00	30-Oct-00
147	SE	West Palm Beach P&DC	FL	1	09-Jun-00	29-Jun-00	28-Aug-00	07-Oct-00	30-Oct-00
148	SW	Lafayette P&DF	LA	1	09-Jun-00	29-Jun-00	28-Aug-00	07-Oct-00	30-Oct-00
149	AL	Dayton P&DC	OH	1	09-Jun-00	29-Jun-00	28-Aug-00	07-Oct-00	30-Oct-00
150	WE	Portland P&DC #1	OR	2	16-Jun-00	06-Jul-00	04-Sep-00	14-Oct-00	06-Nov-00
151	GL	Royal Oak P&DC #1	MI	2	16-Jun-00	06-Jul-00	04-Sep-00	14-Oct-00	06-Nov-00
152	NY	Monmouth P&DC	NJ	1	16-Jun-00	06-Jul-00	04-Sep-00	14-Oct-00	06-Nov-00
153	NE	Syracuse P&DC	NY	1	16-Jun-00	06-Jul-00	04-Sep-00	14-Oct-00	06-Nov-00
154	SE	Montgomery P&DC	AL	1	16-Jun-00	06-Jul-00	04-Sep-00	14-Oct-00	06-Nov-00
155	AL	Southeastern P&DC	PA	1	16-Jun-00	06-Jul-00	04-Sep-00	14-Oct-00	06-Nov-00
156	MW	Kansas City (KS) P&DC	KS	1	23-Jun-00	13-Jul-00	11-Sep-00	21-Oct-00	13-Nov-00
157	PA	Bakersfield P&DC	CA	1	23-Jun-00	13-Jul-00	11-Sep-00	21-Oct-00	13-Nov-00
158	NY	Patterson P&DC	NJ	1	23-Jun-00	13-Jul-00	11-Sep-00	21-Oct-00	13-Nov-00
159	MW	Fargo P&DC	ND	1	23-Jun-00	13-Jul-00	11-Sep-00	21-Oct-00	13-Nov-00
160	PA	Long Beach P&DC #1	CA	2	23-Jun-00	13-Jul-00	11-Sep-00	21-Oct-00	13-Nov-00
161	NE	Brockton P&DC	MA	1	23-Jun-00	13-Jul-00	11-Sep-00	21-Oct-00	13-Nov-00
162	PA	Oakland P&DC #2	CA					28-Oct-00	20-Nov-00
163	SW	North Texas P&DC #2	TX					28-Oct-00	20-Nov-00
164	SE	Manasota P&DC	FL	1	30-Jun-00	20-Jul-00	18-Sep-00	28-Oct-00	20-Nov-00
165	WE	Reno P&DC	NV	1	30-Jun-00	20-Jul-00	18-Sep-00	28-Oct-00	20-Nov-00
166	AL	Akron P&DC	OH	1	30-Jun-00	20-Jul-00	18-Sep-00	28-Oct-00	20-Nov-00
167	AL	Lehigh Valley P&DC	PA	1	30-Jun-00	20-Jul-00	18-Sep-00	28-Oct-00	20-Nov-00
168	NY	Morgan P&DC #4	NY					04-Nov-00	27-Nov-00
169	PA	Los Angeles P&DC	CA	1	07-Jul-00	27-Jul-00	25-Sep-00	04-Nov-00	27-Nov-00
170	PA	San Bernardino P&DC	CA	1	07-Jul-00	27-Jul-00	25-Sep-00	04-Nov-00	27-Nov-00
171	SE	South Florida P&DC	FL	1	07-Jul-00	27-Jul-00	25-Sep-00	04-Nov-00	27-Nov-00
172	MW	Sioux Falls P&DF	SD					04-Nov-00	27-Nov-00
172a	PA	Sacramento P&DC	CA	1	07-Jul-00	27-Jul-00	25-Sep-00	04-Nov-00	27-Nov-00
173	WE	Portland P&DC #2	OR					11-Nov-00	04-Dec-00
174	GL	Royal Oak P&DC #2	MI					11-Nov-00	04-Dec-00
175	PA	Long Beach P&DC #2	CA					11-Nov-00	04-Dec-00
10a	MW	Springfield P&DC	MO	1	14-Jul-00	03-Aug-00	02-Oct-00	11-Nov-00	04-Dec-00
3a	SE	Chattanooga P&DC	TN	1	14-Jul-00	03-Aug-00	02-Oct-00	11-Nov-00	04-Dec-00
2a	WE	Everett P&DF	WA	1	14-Jul-00	03-Aug-00	02-Oct-00	11-Nov-00	04-Dec-00
1a	CM	Suburban MD P&DC	MD	1	21-Jul-00	10-Aug-00	09-Oct-00	18-Nov-00	11-Dec-00
S	HQ	Engineering - Simulator	VA					25-Nov-00	18-Dec-00
5a	HQ	Norman (NCED)	OK	2	28-Jul-00	17-Aug-00	16-Oct-00	25-Nov-00	18-Dec-00
4a	HQ	Norman (NCED)#2	OK					25-Nov-00	18-Dec-00
175				175					

AIR COMPRESSOR
1 UNIT ONLY 8HP 15 SCFMs
2 - 4 UNITS 20HP 75 SCFMs
5 - 10 UNITS 30HP 140 SCFMs

RED NUMBERING/LETTERING = TEMPORARY DEPLOYMENT LOCATION

					DELIVERY / ACCEPTANCE				
AFSM SEQ. #	AREA	PLANT	ST	TOTAL UNITS	SITE SURVEY DATE RANGE		VCS DELIVERY	AFSM 100 DELIVERY	START ACCEPT TEST
				175	8/19/97	11/15/97	Mon.; 40 days	Sat.; 0 day	Monday

BLUE NUMBERING/LETTERING = SPECIAL TEST SITES

PURPLE DATES NEED TO BE FINALIZED DUE TO REFURBISHMENT ACTIVITIES

dates Holiday fell on a Monday, so burn-in and/or acceptance testing will begin on Tuesday.

CERTIFICATE OF SERVICE

I hereby certify that I have this day served the foregoing document upon all participants of record in this proceeding in accordance with section 12 of the Rules of Practice.

A handwritten signature in cursive script, appearing to read "Susan M. Duchek", is written above a solid horizontal line.

Susan M. Duchek

475 L'Enfant Plaza West, S.W.
Washington, D.C. 20260-1137
(202) 268-2990 Fax -5402
March 10, 2000